

ENGINEERING CHANGE NOTICE

Date: 02.03.05		ECN #: 425			
Project No.: D412-401	Created By: #	Checked By: CP			
Project Name: 412 OASYS	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE : D3050 REV. A D3051 REV. A D3058 REV. A D3087 REV. A D3088 REV. A D3091 REV. A PG. 11 OF 11N-D212-401 REV. A (TO CREATE BOM)					
Notification/Acceptance	Affected	Authorization			
QA	✓	P205-469			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	02.03.05	02.03.05 #
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	02.03.05	02.03.05 #
Move Electronic File	✓		DS	02.03.05	
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
- D3050-1 / D3051-1 / D3087-1 HAVE BEEN PROGRAMMED BY RF & PROTOTYPED - ADD NOTE TO IPP FOR D412-401-013 TO INCLUDE DT8635 TEMPLATE - D412-401-013 AT CHANGE <u>001</u> - D3088-1/-3 & D3091-1/-2 WILL EVENTUALLY NEED PROGRAMMING BUT NOT CHECK WITH DS BEFORE DOING SO. - CREATE IPP'S FOR ALL PARTS (IF ALREADY CREATED, PLEASE CHECK AGAINST RELEASED DWGS) - LL HAS ALREADY ORDERED ALL NEW HARDWARE PER DS IN SPECIFICATIONS. - D3087-1 IS BEING REVISED CURRENTLY TO SAVE WEIGHT.					